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for the Month of January 1964

General
This contract provides spare devices and sub-zssemblies for systems produced
under Contracts KD 3540, FL-4001, P. O, 13832 and P.O. 12393. In addition,
three separate items: ECP-1 Nav. Panel Change; ECP-1 Reprogram Computer;
and Scope Change #} Systern Test Rack are included as part of this contract.
Work Accomplished - January
A. Orvdered piece parts for sub-assemblies are being received.
. Fabrication is continuing and some items have been delivered to stock.

B
C. ECP-1] design effort continued and liaiscen with production cetnmenced.
D

An order was placed for the System Test Rack. Liaison was provided with
our subcontractor.

E. Progress to date has been satisfactory.
Work Scheduled - February
A. A detail schedule is attached.
Sheet 1 - Major Devices
Sheet 2 - Sub-Assemblies
Sheet 3 - Inertial Components
B. Continue effort on ECP-I.‘
C. Continue spares production and delivery to bonded stock.

Finencial Status

A coat curve for January is attached.

Overtime
Fiscal Period No. of Weeks Hrs, Requested Hrs, Expended
1 Jan. ~26 Jan. 4 420 155
27 Jan. =23 Feh. 4 225
Attachments
A. FL-4004 FY-1964 Spares - Devices C. ‘FL=4004 FY-1964 Inertial Componer
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